

Jovy Ann Nelson

Loc Hoang

AD350 - Database Technology

Due: May 30, 2025

Remaining Project Planning

1. Remaining Work Breakdown/ Responsibility Assignment

List of all tasks left to complete.

1. Create 2 stored procedure/functions (a few hours) - *Jovy Ann*
2. Create 1 trigger to run a process or a table on insert/update (a few hours) - *Loc*
3. Presentation slides - *Shared (1 days)*
4. Screen Record video - *Shared (10 min)*
5. *Practice Presentation*

2. Timeline

- Finish task #1 and 2 by June 3 (progress check in June 2)
- Finish task #3, 4, and 5 by June 10 (progress check in June 4 & 9)

3. Risk Assessment

- Communication - through slack and update each other with progress
- Back up plan - check in the day before the due date and double check work before submission.